
MINUTES 

TOWN OF DARIEN BOARD OF EDUCATION CENTRAL OFFICE/ 

MATHER CENTER BUILDING COMMITTEE 

 

Tuesday, November 27, 2012  

 

The regular meeting of the Town of Darien Board of Education Central Office/Mather Center 

Building Committee was held on November 5, 2012.  Present were Chairman David Campbell, Vice 

Chairman Robin Woods, Louis Gesauldi, John Hertz and Elizabeth Hagerty-Ross.  Also present was 

Clerk of the Works John Ryan, and Michael Lynch, Director of Facilities for the Board of Education.  

 

The meeting was called to order at 12:00 p.m. 

 

NEW BUSINESS 

a) Project Update on Board of Education Central Office Phase 

Mr. Ryan stated that selective demolition continues at 35 Leroy Ave. The first phase of 

demolition is almost complete. The project is progressing as plumbers, electricians, and 

HVAC workers set to work. Mr. Campbell noted that fencing will be installed around the 

construction site. The fencing will be constructed allowing for Darien Sport Shop employees 

to access some parking at 35 Leroy Ave. until after Christmas. 

 

Mr. Lynch had an opportunity to review and make suggestions on the computer drop sites, 

vinyl flooring and carpeting plans for the new BOE Central Offices.  

 

b) Project Update on Mather Center Phase 

Mr. Ryan presented a spreadsheet comparing construction costs for Dappreio vs. Wernert. 

Mr. Campbell suggested the committee members review the spreadsheet and share their 

thoughts at the next meeting. It was noted that Dappreio’s pricing was more competitive and 

could be further negotiated. 

 

During Mr. Campbell’s November 19, 2012 update to the Board of Selectmen on the status 

of the BOE Central Offices and Mather Community Center building projects, Mrs. Stevenson 

mentioned that she’s interested in talking with the Board of Finance about possibly investing 

in one large or two smaller generators for the Mather Center and Town Hall.  

 

It was brought to the attention of the committee by Mr. Ryan that there are very large pipe 

tunnels under the current BOE office spaces that were previously unnoticed. Remediation of 

asbestos in these tunnels would be optional. The remediation can be bid as an alternate and 

the Board of Finance can decide if it deems the expenditure worthy. 

 

c) Other Items of Relevance to the Committee   

It was decided that the Building Committee will hold its December 11,
 
2012 meeting at 35 

Leroy Ave., which will enable the committee to view the progress being made first hand. 

  

Mr. Hertz noted the minutes from the November 13, 2012 should read that the building 

committee meetings for 2013 will be held on the second and fourth Tuesdays of each month.  
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Mr. Gesauldi moved to approve the minutes of November 13, 2012 as corrected, seconded by 

Ms. Elizabeth Hagerty-Ross.  The motion passed 5-0. 

 

ADJOURNMENT 

The meeting was adjourned at 12:20 p.m. 

 

 

Respectfully submitted 

Linda O’Leary 


